



Project Portfolio Management (PPM) Tool

**Change Requests Entered
by Year by Phase**


2008 -2010 Analysis

Enterprise Project Management Office (EPMO)

Change Requests Entered by Year 2008 - 2010



Change Requests Entered by Year




***The following values associated with Projects and Project Change Requests have been omitted from this presentation: On Hold , Raised, **Rejected**

**** There were 15 CR's rejected during the noted time frame. Typically CR's are rejected due to lack of funding and/or the CR is retroactive.**

Change Requests Entered During Planning & Design 2008 - 2010



CR's Entered During P&D Phase



2008 -2010 Analysis of Change Requests

Reasons for P&D Entry of Change Requests




Schedule (1):	Allow time to complete documentation
Infrastructure (2):	Early HW purchase discount
Data Entry (6):	Correct previously entered CR's, Keying errors, Negative values not entered correctly
Scope Change (11):	Change in requirements
Budget (22):	Budget reduction, Re-allocation of funds between phases, Testing
Procurement (26):	Changes to the procurement process, Complete the evaluation of proposals and vendor selection, Allow for vendor cost adjustments, Additional time needed to incorporate vendor planning and design input, Additional time to review and approve the RFP, Additional work needed to finalize the budget and the system design related to the evaluation of the vendor responses, Allow time for contract award, Procurement cycle took more weeks than estimated , RFP Vendor Award delay, Contract award protested
Schedule & Budget (38):	Re-plan, Perform gap analysis, Resource constraints, Allow time for documentation, Decision made to develop in-house versus using a third party

Change Requests Entered During Execution & Build 2008 - 2010



CR's Entered During E&B Phase



2008 -2010 Analysis of Change Requests

Reasons for E&B Entry of Change Requests




Infrastructure (1):	Additional SW licenses
Schedule (1):	Implementation dependency
Budget (4):	Align budget with staffing plan, Adjust hourly rate of staff resource, Re-allocation of funds between phases
Scope Change (4):	De-scope, Additional scope, Documentation
Procurement (5):	Complete vendor proposal evaluations, Include vendor travel costs, Procurement delays of HW
Data Entry (11):	Correct calculation errors, correct data entry errors
Schedule & Budget (21):	Re-baseline, Testing, Mandates, Infrastructure fixes

Change Requests Entered During Implementation 2008 - 2010



CR's Entered During Implementation Phase



2008 -2010 Analysis of Change Requests

Reasons for Implementation Entry of CR's



Procurement (6): Remove retainage from invoices, Extension granted to bidders for proposal submission, Contract negotiations for O&M award, Resolve leasing and contract issues

Budget Only(8): Decrease in infrastructure, Increase in Infrastructure, Rate increases

Scope Change(8) De-scope, Additional scope

Data Entry (10): Data entered at the wrong level, correct previously entered CR's

Schedule

Only (18): Date changes to deliver deliverables


Schedule

& Budget (32): Mandates, Regulations, More personnel needed for implementation, More time and resources for UAT, Rate updates due to resource changes, Fix defects and retest corrections, Onsite support required

Change Requests Entered Impacting O&M 2008 - 2010



CR's Entered Impacting O&M



2008 -2010 Analysis of Change Requests

Reasons for O&M Entry of Change Requests



Infrastructure (1): **One time HW setup cost**


Scope Change (1): **Additional scope**

Data Entry (2): **Correct data entry of O&M**

Change Requests Impacting Multiple Phases 2008 - 2010



CR's Entered Impacting Multiple Phases



2008 - 2010 Change Requests Analysis

Reasons for Entry of CR's Impacting Multiple Phases



Testing (2):	Hosting costs, HW cost reduction
Schedule (3):	Increase Gate Approval time, Implementation Dependency
Infrastructure (4):	Cost savings for early HW purchase
Procurement (4):	Contract Extension, Enhance Vendor RFP, Contract Award Approval Required
Budget (5)	Resource rate change, Re-allocation of funds between phases
Data Entry (6):	Correct previously entered CR's
Scope	
Change (11):	Additional Scope, De-scope
Schedule &	
Budget (24):	Re-baseline, SW Infrastructure, HW Infrastructure, Testing, Fix Defects

2008 -2010 Analysis of Change Requests

Best Practices to Help Avoid Entering CR's



- Ensure all **stakeholders** are identified early on and understand the project's impact to their agency in order to avoid the need to add scope
- Define the **skills** needed for the project and obtain people with those skills to avoid having to secure additional resources
- Determine early on if the project will encounter **resource constraints** as a result of resources working on multiple projects
- Allow enough time for **procurement**, the process typically takes longer than expected
- Use **expert judgment** and **historical information** from similar projects to ensure time estimates for activities are realistic
- Plan for **quality** in order to limit the amount to time and money required to fix defects
- Allow time and resources for **documentation** and **testing**
- Prior to submitting CR's, have your PMA or a peer **validate the data entry** to avoid having to enter another CR to correct mistakes